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AGS-Booster-Tandem Startup

RHIC Cryo Cooldow/switch to LN 2

RHIC Cryo Operation

RHIC Cryo Standby(or off)

RHIC Systems Test (no colliding beams)

RHIC Research with colliding beams

RHIC Research with d-Au (100x100 GeV/n)

RHIC Research with p-p (100x100 GeV)

AGS 25 GeV/c Protons (HEP, NP & Other)

AGS Fe 0.6-1 GeV/n (SEB-NASA)

NSRL 25 (NASA Radiobiology)

Shutdown (RHIC)

C-A  Operations-FY03-04

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2003

9 Apr 03

setup/ramp up luminosity

Oct Nov Dec Jan Feb Mar Apr

FY 2004

Commissioning

JunMay

schedule to be determined

Jul SepAug

subject to funding etc. 

29 weeks 27 weeks, FY04
presidential budget

150 hrs NSRL initial run 

250 hrs 250 hrs 


